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Phase 1 West Sewer Construction Project 

227919.01 

Construction 

 Installed gravity sewer main on Flint Road toward Kendall Road from Flint 

Pond Pump Station. 

 Installed gravity sewer main on Flint Road towards Upton Road. 

 Revoli to continue gravity sewer main construction on Flint Road next 

week. 

 Revoli to start a second crew on Middlesex Road installing erosion control 

initially, followed by gravity sewer main on Monday, 4/11. 

 

Environmental Monitoring 

 Steve Erickson from Norse Environmental on site 4/8; reviewed erosion 

control on Flint Road and refreshed wetland flags as necessary. 

 W&C to coordinate with MassDEP on frequency of inspections. 

 

Progress Summaries 

 

Location Sewer Main Service Laterals Final Paving 

Farwell Rd    

Farwell Rd    

Flint Rd Ongoing   

Flint Easement    

Flint Pond Rd    

Middlesex Rd Begin April 2016   

Old Tyng Rd    

Upton Rd Begin April 2016   

Westford Rd    

Winslow Rd    

 

Highlights 

 Installed Gravity Sewer 
on Flint Road 

 Revoli to continue 
construction on Flint 
Road 

 Revoli to start second 
crew on site on 
Middlesex Road next 
week. 

 

Pump Station Progress 

Bridgeview 0% 

Flint Pond 0% 

Middlesex Rd 0% 

 


